

Deferred & Future Features

These features are **explicitly out of scope for the MVP** (Phase 1). They will be evaluated, prioritized, and scheduled in future development cycles.

1 · Fully Custom Location Forms (DEFERRED)

Why deferred: MVP uses standardized form templates with configurable field toggles (name, party size, local/moving, etc.). Building a drag-and-drop custom form builder with conditional logic requires significant frontend and validation infrastructure that adds risk and scope to the initial release.

What this includes when revisited:

- Drag-and-drop form builder UI for account admins
- Custom field types: file uploads, multi-select, date pickers, radio buttons, conditional branching logic
- Per-field validation rules & required/optional toggles
- Form preview mode before publishing
- Version history for form revisions
- A/B testing between form variants to optimize conversion

Estimated phase: Phase 2 (Weeks 11–18), after core visitor flow is stable

2 · Public REST API for Third-Party Integrations

Allow churches/businesses to sync visitor data with external tools (ChurchTrac, Planning Center, Mailchimp, etc.).

What this includes:

- OAuth2-based API authentication per account
- Endpoints: `GET /visitors`, `POST /visitors/webhook`, `GET /analytics`
- Webhook subscriptions for real-time event notifications (new visitor, SMS sent, opt-out)
- Rate limiting and usage tracking per API key

Estimated phase: Phase 4 (Weeks 19+)

3 · Scan & Extract Analog Visitor Info

Digitize paper visitor cards or analog sign-in sheets by scanning and extracting visitor data (OCR).

Estimated phase: Future — requires OCR/AI evaluation

4 · AI-Assisted Follow-Up Suggestions

Suggest personalized follow-up messages based on visitor form responses, visit frequency, and notes.

Estimated phase: Phase 5+ — requires stable data pipeline and LLM integration

5 · Referral Tracking Program

Track which existing visitors referred new visitors. Reward or recognize top referrers.

Estimated phase: Phase 4

6 · Advanced Reporting & Scheduled Email Digests

Automated weekly/monthly PDF reports sent to admin email with visitor trends, follow-up completion rates, and growth metrics.

Estimated phase: Phase 3

7 · White-Label / Custom Branding (Enterprise)

Custom domain, logo, color theme, and branded email templates for enterprise-tier customers.

Estimated phase: Phase 3

This section should be reviewed and reprioritized at each planning cycle.